
Project ready
Site Personnel
Submit MRF
Return
Project Manager
MRF decision?
Reject
MRF rejected
Approve
Procurement
Check stock & allocate
MRF quantities
Purchase qty, if any
Transfer qty, if any
Supplier purchasing
Site stock transfer
Supplier delivery
cleared
Transfer
dispatched
Delivery & inventory
Accepted quantities
Receipt evidence
Receipt review
Site stock updated
Documents reviewed